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United States Nuclear Regulatory Commission

Current Status
�RES Issued DG-1107 for Public Comments (Feb’

2003)
�RES Issued Knowledgebase NUREG/CR (Feb’

2003)
�RES Issued RG 1.82, Rev. 3 To NRR, OGC (July

14, 2003)
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Completed & Planned RES Activities

�Issued KnowledgeBase NUREG/CR-6808 - Feb ’03
�Issued DG-1107 for Public Comments –Feb ‘03
�Public Comments Resolved
�Issued RG 1.82 for Internal Comments
�Final RG 1.82, Rev. 3 is scheduled for Sept ’03
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GSI- 191 Closure
RES Planned Activities (Near Term)

• Cal-Sil Head Loss Test Report
�Draft NUREG/CR – Aug’ 03
�Final NUREG/CR –Scheduled Sept’ 03

• RG 1.82
�Resolve NRR and OGC Comments
�Present for ACRS and CRGR Review
� Issue in September 2003

• Chemical Test Report (ACRS)
�Tests Completed      -  July’ 03
�Draft NUREG/CR     -  Aug’ 03
�Peer Review              - Aug’ 03
�Final NUREG/CR      - Sept’ 03
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RES Planned Activities
(Long-Term)

•Debris Sample Characterization for PWRs

�Debris Sample from Five Volunteer Plants-Aug’ 03

�LANL’s Analyses Starts – Sept’ 03

�NUREG/CR – March’ 04

• Additional Head Loss Tests

�Tests Completed by Jan’ 04

�Test Report  by Feb’ 04

�Final NUREG/CR –March’ 04
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• HPSI Throttle Valve Clogging issue
� -Screen Penetration Tests

-Tests Completed by Jan’ 04
-Test report – March’ 04

�Throttle Valve Clogging Tests
-Design and Construct Experiment Facility – March’ 04
-Test Results Available – April’ 04
-Draft NUREG/CR – Aug’ 04
-Final NUREG/CR – Sept’ 04

�Effect of Centrifugal Pump on Ingested Debris - Scope &
Schedule TBD after Completion of Throttle Valve Clogging
Tests

• International Workshop in Albuquerque, NM – Feb/March 2004
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RES Conclusions

• All RES Activities are Scheduled to be Completed by
end of FY 04


